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ESTIMATE RUN 02/12/2009

ESTIMATE SUMMARY 06:34:07

CONTID: C16408         ESTIMATE NO: 0002 FINL 2005

PCN: 16408-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 60 US 85 WEST & SH 257 MILLIKEN NORTH PERCENT TIME:

PROJECT NO: STA060A-012                   

SH 60 US 85 WEST & SH 257 MILL

NAME OF ROAD: 060B

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 02/12/2009 DATE TIME STARTED 06/04/2008

1935 SNOWY OWL DRIVE DATE LET 02/28/2008 DATE WORK BEGAN

 DATE AWARDED 03/07/2008 DATE TIME STOPPED 06/27/2008

 DATE CONTRACT EXECUTED 03/19/2008 DATE ACCEPTED 06/27/2008

BROOMFIELD CO 80020     303/464-9267 DATE NOTICE TO PROCEED 06/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 724,942.35 PARTICIPATING $ $ -781.60

AWARD PROJECT AMT: 834,834.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,522.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.48

TIME ALLOW:

ORIG TIME ALLOW:

21 WORK DAYS

WORK DAYS21

100.00%

0.00

-781.60

-781.60

11,740.91

$

$

$

$

724,942.35

0.00

724,942.35

0.00

724,942.35

0.00

0.00

724,942.35

0.00

AMOUNT DUE 724,942.35 11,740.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,740.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0
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PCN: 16408-BID    ESTIMATE RUN 02/12/2009

PROJECT: STA060A-012                   ESTIMATE NO: 0002 06:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PAVEMENT MARKING FM 105 0.000 0.000

SF  0.000 0.00

1.95000 0.000 0.00

202-00250  
 

0010 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 25.490 25.490

TON 0.000 0.00

125.00000 25.490 3,186.25

403-00720  
 

0015 *COVER COAT MATERIAL (TYPE I) SPECIAL 249,752.000 249,752.000

SY  0.000 0.00

1.35000 249,752.000 337,165.20

409-02030  
 

0020 EMULSIFIED ASPHALT (RAPID-SETTING-2P)(POLYMERIZED) 115,458.000 115,458.000

GAL 0.000 0.00

1.35000 115,458.000 155,868.30

411-10261  
 

0025 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

75,974.20000 1.000 75,974.20

626-00000  
 

0030 *EPOXY PAVEMENT MARKING 610.000 617.000

GAL -7.000 -490.00

70.00000 610.000 42,700.00

627-00005  
 

0035 *PAVEMENT MARKING PAINT (WATERBORNE) 1,223.280 1,233.000

GAL -9.720 -291.60

30.00000 1,223.280 36,698.40

627-00011  
 

0040 *RAISED PAVEMENT MARKER (TEMPORARY) 2,500.000 2,500.000

EACH 0.000 0.00

1.95000 2,500.000 4,875.00

627-00030  
 

0045 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

613.000 613.000

SF  0.000 0.00

20.00000 613.000 12,260.00

627-30405  
 

0050 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

506.000 506.000

SF  0.000 0.00

20.00000 506.000 10,120.00

627-30410  
 

0055 *FLAGGING 276.000 276.000

HOUR 0.000 0.00

20.00000 276.000 5,520.00

630-00000  
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PCN: 16408-BID    ESTIMATE RUN 02/12/2009

PROJECT: STA060A-012                   ESTIMATE NO: 0002 06:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PILOT CAR OPERATION 62.000 62.000

HOUR 0.000 0.00

25.00000 62.000 1,550.00

630-00001  
 

0065 *TRAFFIC CONTROL INSPECTION 12.000 12.000

DAY 0.000 0.00

100.00000 12.000 1,200.00

630-00007  
 

0070 *TRAFFIC CONTROL MANAGEMENT 6.000 6.000

DAY 0.000 0.00

100.00000 6.000 600.00

630-00012  
 

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 18.000

EACH 0.000 0.00

75.00000 18.000 1,350.00

630-80341  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 91.000

EACH 0.000 0.00

75.00000 91.000 6,825.00

630-80342  
 

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) FM 105 0.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

630-80344  
 

0090 *PORTABLE MESSAGE SIGN PANEL 8.000 8.000

EACH 0.000 0.00

3,500.00000 8.000 28,000.00

630-80355  
 

0095 *TRAFFIC CONE 30.000 30.000

EACH 0.000 0.00

10.00000 30.000 300.00

630-80380  
 

0100 *MOBILE PAVEMENT MARKING ZONE 5.000 5.000

DAY 0.000 0.00

100.00000 5.000 500.00

630-80520  
 

0105 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A PARTNERING FM 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16408-BID    ESTIMATE RUN 02/12/2009

PROJECT: STA060A-012                   ESTIMATE NO: 0002 06:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A FUEL COST ADJUSTMENT FM 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0120 F/A OJT COLORADO TRAINING PROGRAM FM 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0125 F/A ESB PROGRAM FM 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0130 F/A EROSION CONTROL FM 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $-781.60 724,692.35CURRENT AMT 724,692.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0135 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

620-00020  
 

CAT 0400 $0.00 250.00CURRENT AMT 250.00 $$

PROJECT TOTAL -781.60 $ 724,942.35CURRENT AMT 724,942.35 $$


